

4337
1 BILL NO. S-78-12-13

2 SPECIAL ORDINANCE NO. S-08-79

3 AN ORDINANCE approving Change Order No. 1
4 in connection with Street Lighting Improve-
ment Resolution No. 131-78.

5
6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
7 INDIANA:

8 SECTION 1. That Change Order No. 1 to T & F Construction Corp.,
9 in connection with Street Lighting Improvement Resolution No. 131-78, for;
10 moving certain street lights to the residential side of the
11 street to avoid utility conflicts and also to accommodate
request by the Lakewood Park Association,

12
13 in the amount of \$1,141.90, as set out in the specifications, is hereby
14 in all things ratified, confirmed and approved.

15 SECTION 2. That this Ordinance shall be effective upon passage
16 and approval by the Mayor.

17
18
19
20
21 Carl M. Burnap
22 Councilman

23
24
25
26
27
28
29
30
31
32
APPROVED AS TO FORM
AND LEGALITY,

[Signature]
CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to t Committee on Ord. 4 titles (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chaml City-County Building, Fort Wayne, Indiana, on _____, the _____ of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 12-12-78

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>		<u>1</u>	
<u>BURNS</u>	<u>X</u>				
<u>HINGA</u>	<u>X</u>				
<u>HUNTER</u>	<u>X</u>				
<u>MOSES</u>	<u>X</u>				
<u>NUCKOLS</u>	<u>X</u>				
<u>SCHMIDT, D.</u>				<u>X</u>	
<u>SCHMIDT, V.</u>	<u>X</u>				
<u>STIER</u>	<u>X</u>				
<u>TALARICO</u>	<u>X</u>				

DATE: 1-9-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 508-79 on the 9th day of January 1979, 1

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winifred C. Wingo JR.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of January, 1979, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 17th day of January 1979, 1 at the hour of 2:00 o'clock 2.M., E.S.T.

Robert Cunningham
MAYOR

Bill No. S-78-12-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1 in connection with Street Lighting
Improvement Resolution No. 131-78

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance as PASS.

PAUL M. BURNS - CHAIRMAN

JAMES S. STIER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

FREDRICK R. HUNTER

MADE A MATTER OF RECORD

DATE 1-9-79 CHARLES W. WATSEMAN, CITY CLERK

CHANGE ORDER

66-254-6 11/27/78

Change Order No. 1
 Project No. _____
 Name of Project Lakewood Park Addition-Street Lighting

Resolution No. 131-78
 Board Order No. 136-76
 Date 11/17/78

To: T & F Construction Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
001	⁻² (80ea)	16' Blk. Alum. Embedded poles	\$54.00/ea	\$108.00	
002	² (80ea)	100W. T&C Luminaire & lamp	\$26.00/ea	52.00	
003	1,010 L.F	Trenching - 20" Deep	\$ 1.35/L.F.	\$1,363.50	
004	582 L.F	Bore or push conduit under streets drives, walks, alleys, etc.	\$ 5.00/L.F.		\$2,910.00
005	242 L.F	2/c & or 1/c #4 Alum. Wire	\$ 0.45/L.F.		\$ 108.90
Total Decrease					
Total Increase					
Net (Decrease) (Increase) Contract Price				See Sheet #2	

The sum of \$1,141.90 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 28,600.40
Current Contract Price Adjusted by Previous Change Order	\$ -0-
New Contract Price Including this Change Order	\$ 29,742.30

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be Nov. 17, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. Mead (Chief Engineer) Date 11-21-78

Accepted by: T & F Construction Corp. J.L. Taber PRES. (Contractor) Date 11-21-78

Approved by: Dwight C. Brigan (City Engineer) Date 11/22/78

Approved by: Henry P. McWhorter (Owner) Date _____

Edw. W. LaMar
May G. Scott

Attested by: Virgilia Miller Date 11/22/78

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Lakewood Park Add.

Resolution No. 131-78
 Board Order No. 136-76
 Date 11/17/78

To: T & F Construction Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
006	1,010 LF	Landscaping (Restoration)	\$0.35/L.F.	\$353.50	
Total Decrease				\$1,877.00	
Total Increase					\$3,018.90
Net (Decrease) (Increase) Contract Price					\$1,141.90

The sum of \$ 1,142.30 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 28,600.40
Current Contract Price Adjusted by Previous Change Order	\$ -0-
New Contract Price Including this Change Order	\$ 29,742.30

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be Nov. 17, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neil (Chief Engineer) Date 11-21-78

Accepted by: T & F Construction Corp. T.L. Taber Pres. (Contractor) Date 11-21-78

Approved by: Edward C. Bigger (City Engineer) Date 11/22/78

Approved by: Henry P. Weinberg (Owner) Date _____

E. G. H. Ramer

May G. Scott

Attested by: Mrs. Miller Date 11/22/78

Change Order No. 1
Resolution No. 131-78
Board Order No. 136-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Avoid utility conflicts and accomodate request by Lakewood Park Assoc. by moving installations to residential side of the street. Items 001-006.

2. Will proposed change alter size of the project? Yes x No
If yes, explain: Project decreased by two (2) street light installations.

3. Affect on operation and maintenance cost of this project: Decreasing energy
by 200 watts or a savings of 800 K.W.H. per year.

Ralph C. Fortriede

Engineer

4337

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - ST. LGT, IMP, RES. NO. 131-78

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-78-12-13

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, STREET LIGHTING IMPROVEMENT RESOLUTION NO. 131-78,

LAKEWOOD PARK ADDITION, T & F CONSTRUCTION CORPORATION, CONTRACTOR FOR THE PROJECT, FOR THE
MOVING OF CERTAIN STREET LIGHTS TO THE RESIDENTIAL SIDE OF THE STREET TO AVOID UTILITY
CONFLICTS AND ALSO TO ACCOMMODATE REQUEST BY THE LAKEWOOD PARK ASSOCIATION. THIS ALSO WILL
DECREASE THE NUMBER OF STREET LIGHTS INSTALLED BY TWO, THUS DECREASING ENERGY CONSUMED BY
800 K.W.H. PER YEAR.

(CHANGE ORDER ATTACHED)

TOTAL NEW CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$29,742.30

EFFECT OF PASSAGE AVOID UTILITY CONFLICTS AND ALSO TO IMPROVE THE DESIGN HEREIN BY DECREASING
THE NUMBER OF STREET LIGHTS INSTALLED BY TWO. THIS WILL ALSO RESULT IN ENERGY SAVINGS.

EFFECT OF NON-PASSAGE UTILITY CONFLICTS

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$1,141.90 TO BE PAID BY PROPERTY OWNERS
THROUGH BARRETT LAW ASSESSMENT

ASSIGNED TO COMMITTEE